


ROAD CONSTRUCTION NOTICE

**Project Contact:**

City of Pella
Public Works Director
Denny Buyert
641.628.1601
dbuyert@cityofpella.com

Project Engineer:

Garden & Associates

Contractor:

TBD

Hazel St. Reconstruction

(Washington St. to Jefferson St.)

Project 2013

Project Description

This project will involve the complete street replacement of Hazel Street from Washington Street to Jefferson Street; replacement of the existing 6" water main with a new 8" water main including new water services to curb stop; replacing two segments of sanitary sewer, lining the remaining existing sanitary sewer main; and installation of new storm sewer, secondary storm sewer and intakes including sub-drains.

Start Date/Time

The Public Hearing for this project will be held at the City Council meeting on June 18th. The construction contract is also scheduled to be awarded the same night. Once the contract has been awarded a start date for the project can be finalized however it is estimated that the Notice to Proceed for this project will be issued on or around 7/1/2013. The entire project is scheduled to be completed in the fall. Weather will play a factor in this project, inclement weather may cause delays.

Project Time Line and Staging

This project will be completed in two major stages. Mapping shown on the reverse side of this notice.

Stage 1 - North end from just South of Lincoln Street to just North of Jefferson Street intersection: During Stage 1 there will be a temporary rock road connecting Jackson Street across Hazel to another temporary rock road extending N. Prairie Street, between houses on City ROW, to Jefferson. Stage 1 will take approximately 7-10 weeks once construction starts.

Stage 2 - Washington Street to just South of Lincoln Street:


During Stage 2 there will be a temporary rock road crossing Hazel at Columbus to allow access to Prairie Village and Salon 914. Also, there will be a temporary rock road provided off of Vermeer road to provide access to Grandview Homes. Stage 2 will take approximately 5-6 weeks once construction starts. Stage 2 will not be started until Stage 1 is substantially complete.



Please call Public Works at 628.1601 with any questions.

Turn Over

Map



Detour Routes

Signage will be in place to assist with the detouring of traffic. Please call Public Works at 628.1601 with any questions.